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Operations Division, Navigation Branch
409-766-6387  ronnie.g.barcak@swg02.usace.army.mil 

POC for:

Freeport Harbor
Matagorda Ship Channel

Chocolate Bayou
Mouth of Colorado River (Navigation)
Colorado River Navigation Channel

Channel to Victoria
Channel to Palacios
Channel to Red Bluff





MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

500,000EST. QUANTITY

HopperTYPE OF DREDGE

7-Oct-03ADVERTISE DATE

12-Nov-03OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2001LAST DREDGED

12-Dec-03START WORK

1 monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Offshore OW

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Matagorda Ship Channel
Entrance Channel

Mata
gor

da P
eninsula

Mata
gor

da P
eninsula

Sundown Island

Placement Area No. 1



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazoria County Conservation and Reclamation District #3

CHOCOLATE BAYOU
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

PUBLIC NOTICE

1,300,000EST. QUANTITY

PipelineTYPE OF DREDGE

3-Nov-03ADVERTISE DATE

4-Dec-03OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

30-Dec-03START WORK

8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1A, 4A BU Geotube/Rock/Matting Marsh Creation

4, 5 UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
Chocolate Bayou Channel

1
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Brazoria National
Wildlife Refuge

Bird Island
Creation

Erosion Protection /
Marsh Creation

Marsh Creation /
Shoreline Stabilization

Chocolate Bayou Channel

ChocolateBay

GIW
W



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County Navigation District

GIWW - CHANNEL TO PALACIOS
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-3PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

17-Dec-03ADVERTISE DATE

20-Jan-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2001LAST DREDGED

2-Mar-04START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 thru 14 OW

15 UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area No. 1

No. 2

No. 3

No. 4

No. 5

No. 6

No. 7

No. 8

No. 9
No. 10

No. 11

No. 12

No. 13
No. 14

Palacios

Matagorda    Bay

Tr
es

 P
al

ac
io

s  
  B

ay

Oliver Pt.

Palacios Pt.

FY 2004
Gulf Intracoastal Waterway
Channel to Palacios

No. 15



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Middle Reach

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

30-Jan-04ADVERTISE DATE

2-Mar-04OPEN BIDS

3 yearsHISTORICAL FREQUENCY

LAST DREDGED

6-Apr-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD UC/PC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
Channel To Victoria - Mid Reach

Missio
n Lake

Guadalupe Bay

Green Lake

Channel to Long Mott

St. Hwy. 35

P.A. 2

P.A. 3

P.A. 6

P.A. 7



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

MOUTH OF COLORADO RIVER
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 15' x 100-300'
Basin  30' x 690' x 600'

DESCRIPTION OF
WORK

PUBLIC NOTICE

300,000EST. QUANTITY

PipelineTYPE OF DREDGE

2-Mar-04ADVERTISE DATE

6-Apr-04OPEN BIDS

1 yearHISTORICAL FREQUENCY

2002LAST DREDGED

18-May-04START WORK

1 monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

6 Beach Piping Plover Critical Habitat; Contingency Work in relation to STS Performance

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Mouth of Colorado
Colorado Entrance Channel

C
ol
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ad

o 
E

nt
ra

nc
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C
ha

nn
el

Impoundment
Basin

Gulf of Mexico

East Jetty

West Jetty

Beach Placement



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 47'-49' R.D.DESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

2,000,000EST. QUANTITY

HopperTYPE OF DREDGE

5-Apr-04ADVERTISE DATE

6-May-04OPEN BIDS

1 yearHISTORICAL FREQUENCY

2002LAST DREDGED

17-Jun-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Offshore OW Turtle Observation/Placement Dump

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Gulf 
      

      
      

      
of  

      
      

      
   M

exic
o

Surfside

Quintana

Freeport

Placement Area
1-A

Buffer Zone

FY 2004
Freeport Harbor
Freeport Entrance and Jetty Channels

Limit of Discharge



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Bank Stabilization

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

11-May-04ADVERTISE DATE

15-Jun-04OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

2-Aug-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
Channel To Victoria - Upper Reach
Bank Stabilization / Drainage Structure

P.A. 9

P.A. 10 & 11

P.A. 12
Turning
Basin

Guadalupe

River



Missio
n Lake

Guadalupe Bay

Green Lake

Channel to Long Mott

St. Hwy. 35

FY 2004
Gulf Intracoastal Waterway
Channel To Victoria - Mid Reach
Bank Stabilization / Drainage Structure

P.A. 2

P.A. 3

P.A. 6

P.A. 7



FY 2004
Gulf Intracoastal Waterway
Channel To Victoria - Seadrift 
Bank Stabilization

San Antonio Bay

Seadrift

Hynes Bay

Channel to Seadrift

P.A. 1

P.A. 2



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
PAs 2, 3, & 85

Ronnie Barcak, 409-766-6387

Dewatering/RehabDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

15-Jun-04ADVERTISE DATE

15-Jul-04OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

1-Sep-04START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area
No. 1

Seaway
Placement Area

Placement Areas
No. 2 & No. 3

South Jetty

Brazosport
Turning Basin

Upper Turning
Basin

Brazos Harbor
Turning Basin
and Channel

Quintana

Surfside

FY 2004
Freeport Harbor
Dewatering P.A.s 2, 3, & 85

Placement Area
No. 85

Placement
Area No. 7



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Gallinipper Point to Point Comfort

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

1,800,000EST. QUANTITY

PipelineTYPE OF DREDGE

23-Jun-04ADVERTISE DATE

27-Jul-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

8-Aug-04START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7 thru 19 OW; PC Nesting Birds on Emergent Areas; Geotubes; Single Point Discharge

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Matagorda Ship Channel
Gallinipper Point to Pt. Comfort

Keller Bay

Mata
gor

da 
Bay

Choc
ola

te

Bay

Matagorda Ship Channel

Point Comfort

Lavaca Bay

14

15

16

17

18

19

Gallinipper
Point



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

MOUTH OF COLORADO RIVER
Navigation Channel & Impoundment Basin

Ronnie Barcak, 409-766-6387

Channel 15' x 100-300'
Basin  30' x 690' x 600'

DESCRIPTION OF
WORK

PUBLIC NOTICE

300,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

1 yearHISTORICAL FREQUENCY

2004LAST DREDGED

2nd Qtr 05START WORK

1 monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

6 Beach Piping Plover Critical Habitat; Contingency Work in relation to STS Performance

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Mouth of Colorado
Colorado Entrance Channel

C
ol

or
ad

o 
E

nt
ra

nc
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C
ha

nn
el

Impoundment
Basin

Gulf of Mexico

East Jetty

West Jetty

Beach Placement

Tentative – Based on Effectiveness
Of the Sediment Training Structure



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Inside Channel

Ronnie Barcak, 409-766-6387

Channel 47'-49' R.D.
Levee Work

DESCRIPTION OF
WORK

BRAZ-NW-2PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

3 YearsHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1-3, 85 C Levee Work and Dewatering.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area
No. 1

Seaway
Placement Area

Placement Areas
No. 2 & No. 3

South Jetty

Brazosport
Turning Basin

Upper Turning
Basin

Brazos Harbor
Turning Basin
and Channel

Quintana

Surfside

FY 2005
Freeport Harbor
Inside Channel

Placement Area
No. 85

Placement
Area No. 7



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 47'-49' R.D.DESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

2,000,000EST. QUANTITY

HopperTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

3rd Qtr 05OPEN BIDS

1 yearHISTORICAL FREQUENCY

2002LAST DREDGED

3rd Qtr 05START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Offshore OW Turtle Observation/Placement Dump

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Gulf 
      

      
      

      
of  

      
      

      
   M

exic
o

Surfside

Quintana

Freeport

Placement Area
1-A

Buffer Zone

FY 2005
Freeport Harbor
Freeport Entrance and Jetty Channels

Limit of Discharge



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazoria County Conservation and Reclamation District #3

CHOCOLATE BAYOU
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-NW-2PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

3rd Qtr 05OPEN BIDS

4 yearsHISTORICAL FREQUENCY

2004LAST DREDGED

3rd Qtr 05START WORK

6 MonthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

67, 1A, 4A BU New Beneficial Use Areas - Marsh Creation.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



1
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3

4

5

F.
M
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4

Brazoria National
Wildlife Refuge

Bird Island
Creation

Erosion Protection /
Marsh Creation

Marsh Creation /
Shoreline Stabilization

Chocolate Bayou Channel

ChocolateBay

GIW
W

FY 2005
Gulf Intracoastal Waterway
Chocolate Bayou



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Matagorda Peninsula to Point Comfort

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

5,400,000EST. QUANTITY

PipelineTYPE OF DREDGE

3rd Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

4th Qtr 05START WORK

8 MonthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7-19 UC PA 16, Seasonal Restriction - Nesting Birds, No Work Mar-Aug.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Matagorda Ship Channel
Matagorda Peninsula to Pt. Comfort

Matag
orda Peninsula

Port O’Connor

Keller Bay

Mata
gor

da 
BayChoc

ola
te

Bay

Matagorda Ship Channel G.I.W
.W

Point ComfortLavaca Bay

Powderhorn 
Lake
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19



Ronnie Barcak
409-766-6387





Operations Division, Navigation Branch
409-766-3148 rhonda.g.brown@swg02.usace.army.mil

POC for:

Brazos Island Harbor (Brownsville)
Gulf Intracoastal Waterway (GIWW) AO-S (BIH to Matagorda Bay)

Channel to Aransas Pass
Channel to Port Mansfield

Channel to Harlingen
Little Bay





MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Port O' Connor to San Antonio Bay

Rhonda Brown, 409-766-3148

DredgingDESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

500,000EST. QUANTITY

PipelineTYPE OF DREDGE

12-Feb-04ADVERTISE DATE

17-Mar-04OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

15-Apr-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

118-121
117-121a

OW
C,PC

Placement Areas to be Coordinated with Aransas ICT and
Bird Window (15 Apr- 15 Oct). Partially Emergent.

BU Sites C,Beach
117-A - Beach Nourishment at Port O'Connor. Beach Nourishment Must Be

Completed Between Spring Break and Memorial Day.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
Port O’Connor to San Antonio Bay

PA 122

PA 123

PA 124

PA 125

PA 121

PA 120

PA 119

PA 118

Beach Nourishment
Site 117-A

Port
O’Connor

Seadrift

San
Antonio

Bay Espiritu
 Santo Bay

Gulf of M
exico

Pass
Cavallo

Matagorda
Bay

Channel to Victoria

Aransas
National
Wildlife
Refuge

Hwy 185

FM 1289

Hwy 23
8

B.U. Site “A”

B.U. Site “B”



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Erosion Protection, SAO

Rhonda Brown, 409-766-3148

Place CCMDESCRIPTION OF
WORK

PUBLIC NOTICE

15,000 Linear FeetEST. QUANTITY

TYPE OF DREDGE

19-Jan-04ADVERTISE DATE

18-Feb-04OPEN BIDS

N/AHISTORICAL FREQUENCY

N/ALAST DREDGED

1-Apr-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD
Placement Areas to be Coordinated

Erosion Protection is Dependent on Available Funding

Work Orders will be Issued as Funds Permit.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
AO-S Erosion Protection



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brownsville Navigation District

BRAZOS ISLAND HARBOR (BIH)
Inside Jetty Channel (Beach Nourishment)

Rhonda Brown, 409-766-3148

Dredging, Beach NourishmentDESCRIPTION OF
WORK

RIO-M-1PUBLIC NOTICE

400,000EST. QUANTITY

PipelineTYPE OF DREDGE

23-Jan-04ADVERTISE DATE

24-Feb-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

7-Apr-04START WORK

2 MonthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

2 thru 8 C
Customer Window - No Work Before 1 Nov, and 

Must be Complete Before Christmas.

Beach Sponsors Are GLO and City of South Padre Island

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Brazos Island Harbor
Entrance Channel
(Beach Nourishment)

Gulf
Of

Mexico

L
aguna M

adre

South
Padre
Island

1

1 - A
Brazos
Island

30 ft.
contour 60 ft.

contour

Beach Nourishment

Approximate Limit
of Dredging

1999 Beach
Nourishment

PA 2





MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Mud Flats to Port Isabel and Port Isabel Channel

Rhonda Brown, 409-766-3148

Dredging, Levees, BUSDESCRIPTION OF
WORK

IWW-M-9PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

9-Aug-04ADVERTISE DATE

9-Sep-04OPEN BIDS

1 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

15-Oct-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

206 - 240 OW, PC, C
Implement DMMP and SEIS, Work to be Performed

 During Seagrass Window (Nov-Feb)

Project to be Coordinated With ICT.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 1

PA 207

PA 206

PA 208

PA 209

PA 208
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PA 213

PA 214

Mud Flats

Mud Flats
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PA 214 Mud Flats
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PA 215

PA 216

PA 217

PA 218

PA 219

PA 220

PA 221

PA 222

PA 223

PA 224

PA 225

PA 226

Channel to Port Mansfield

FY 2004
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 2



FY 2004
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 3
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PA 227

PA 228

PA 229

PA 230

PA 231

PA 232

PA 233

PA 234

PA 235

PA 236

PA 237

PA 239
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PA
241

Port Isabel
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Island

Channel
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Arroyo Colorado

Channel to Harlingen



FY 2004
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 4

239

237

240

4

Port
Isabel

236

Laguna Madre

Brownsvi
lle 

Ship Channel

238

Port Isabel
Small Boat
Harbor

Port Isabel
Channel &
Turning Basin

3



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Willacy County Navigation District

GIWW
Channel to Port Mansfield and Entrance Channel

Rhonda Brown, 409-766-3148

Dredging, Levee WorkDESCRIPTION OF
WORK

IWW-M-2PUBLIC NOTICE

1,000,000EST. QUANTITY

Hopper/PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

1st Qtr 05OPEN BIDS

2 YearsHISTORICAL FREQUENCY

2001LAST DREDGED

2nd Qtr 05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Placement Area Pending Coordination.
Low Priority Job. Congressional Monies Required.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Port Mansfield
Entrance Channel

Gulf of Mexico

M
adre

L
aguna

P A
 D

 R
 E 

I S L A
 N

 D
  

Port 
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Wash - Proposed
B.U. Project



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Main Channel in Aransas Bay and Tributary Channel to Aransas Pass

Rhonda Brown, 409-766-3148

Dredging, Levee WorkDESCRIPTION OF
WORK

IWW-M-13-6PUBLIC NOTICE

1,600,000 - 350,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

2-8 YearsHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 05START WORK

5 MonthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

131, 133-140 C, PC, OW
Seasonal Restriction due to Critical Habitat of Whooping Crane (15 Oct - 15 Apr).

Project to be Coordinated with ICT.

3 & 5 C Tributary Channel to Aransas Pass Placement Areas.

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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FY 2005
Gulf Intracoastal Waterway
Main Channel in Aransas Bay & 
Tributary Channel To Aransas Pass

P.A. 7



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Main Channel in San Antonio Bay

Rhonda Brown, 409-766-3148

Dredging, Levee WorkDESCRIPTION OF
WORK

IWW-M-13PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

2 YearsHISTORICAL FREQUENCY

2003LAST DREDGED

3rd Qtr 05START WORK

6 MonthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

122-125 OW, PC
Seasonal Restrictions due to Critical Habitat of Whooping Crane (15 Oct-15 Apr).

Placement Areas to be Coordinated with ICT.

BU Sites A&D
BU Site B

C
C

Implement DMMP.
Future Development of Breakwater and Other BU Site Features as Funds Allow.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Turnstake Island to Live Oak

San Antonio Bay

Aransas National
Wildlife Refuge

Mata
gor

da 
Isla

nd

P.A.12
2

P.A.12
3

P.A.12
4

P.A.12
5

P.A.12
7

Beneficial Use Site ‘B’

Beneficial Use
Site ‘A’



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Erosion Protection, SAO

Rhonda Brown, 409-766-3148

Place CCMDESCRIPTION OF
WORK

PUBLIC NOTICE

15,000 Linear FeetEST. QUANTITY

TYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

N/AHISTORICAL FREQUENCY

N/ALAST DREDGED

3rd Qtr 05START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD
Placement Areas to be Coordinated

Erosion Protection is Dependent on Available Funding

Work Orders will be Issued as Funds Permit.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
AO-S Erosion Protection



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Main Channel in Matagorda Bay and Alternate Route

Rhonda Brown, 409-766-3148

DredgingDESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

200,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 04ADVERTISE DATE

4th Qtr 04OPEN BIDS

1 yearHISTORICAL FREQUENCY

2004LAST DREDGED

1st Qtr 05START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Sundown Island
(116A)

PC Beneficial Use, Very Important Brown Pelican Habitat

7 OW
Matagorda Ship Channel PA for Alternate Route.

Main Channel Route will be Abandoned Once New Route is Finalized.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Main Channel in Matagorda Bay &
Alternate Route

Matagorda  Bay

Port
O’Connor

Sundown
Island

M.S.C
G.I.W

.W

7

116
 -B

117-a
Pa

la
ci

os
 C

h.

Alternate Rt..

116
115

114
113

112-C

112-B
112-A



Rhonda Brown
409-766-3148





Operations Division, Navigation Branch
409-766-3833 earnestine.brown-roach@swg02.usace.army.mil

POC for:

Gulf Intracoastal Waterway (GIWW) AO-N (North of Matagorda Bay to Sabine River
Channel to Port Bolivar

Offatts Bayou
San Bernard River





MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Upper Matagorda Bay 

Earnestine Brown, 409-766-3833

DredgingDESCRIPTION OF
WORK

IWW-M-3PUBLIC NOTICE

1,600,000EST. QUANTITY

PipelineTYPE OF DREDGE

14-Oct-03ADVERTISE DATE

24-Oct-03OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

10-Nov-03START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

112-A - PA 116 C,PC,OW

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
Upper Matagorda Bay

Matagorda  Bay

Port
O’Connor

Sundown
Island

M.S.C
G.I.W

.W

7

116
 -B

117-a
Pa

la
ci

os
 C

h.

Alternate Rt..
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pr

ox
im

at
e 

Li
m

its

of
 D

re
dg

in
g

116
115

114
113

112-C

112-B
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MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Freeport Harbor to Brazos River Crossing & Caney Creek (emergency)

Earnestine Brown, 409-766-3833

DredgingDESCRIPTION OF
WORK

IWW-M-3PUBLIC NOTICE

1,600,000EST. QUANTITY

PipelineTYPE OF DREDGE

27-Oct-03ADVERTISE DATE

6-Nov-03OPEN BIDS

2  yearsHISTORICAL FREQUENCY

2002LAST DREDGED

21-Nov-03START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

86,87 and 89 C BU Sites in Brazos River

BU @ Brazos
River Crossing

BU

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
Freeport Harbor to Brazos River

Gulf of Mexico

83

85

86

88
89

Brazos
River

Freeport
Harbor

87

Seaway
Placement Area

PA 83, 85, & Seaway
Placement Areas are for
Freeport Harbor only

BU Sites for Brazos River Crossing Material



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Erosion Protection, NAO

Earnestine Brown, 409-766-3833

Place CCMDESCRIPTION OF
WORK

PUBLIC NOTICE

24,000 Linear FeetEST. QUANTITY

TYPE OF DREDGE

15-Jan-04ADVERTISE DATE

16-Feb-04OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

1-Apr-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD
Placement Areas to be Coordinated

Erosion Protection is Dependent on Available Funding

Work Orders will be Issued as Funds Permit.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Gulf Intracoastal Waterway
AO-N Erosion Protection



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Rollover Pass to Port Bolivar and Channel to Port Bolivar

Earnestine Brown, 409-766-3833

DredgingDESCRIPTION OF
WORK

IWW-M-8PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

1st Qtr 05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

1st Qtr 05START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

36-40, 42 C, PC
Beach placement at Rollover Pass (coordinated both East & West side) and "A"

(open disposal south east of channel)

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Gulf of Mexico

High Island

S
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. 1
24

Rollover Pass

S.H. 87
East  Bay

2829

30

31

3233
34

35

36

FY 2005
Gulf Intracoastal Waterway
Rollover Pass to Port Bolivar
& Channel to Port Bolivar - 1

Beach Nourishment Areas, Environmentally Coordinated East or West
4000’

4000’



Galveston Bay

Gulf of M
exico

S.H. 87

FY 2005
Gulf Intracoastal Waterway
Rollover Pass to Port Bolivar
& Channel to Port Bolivar - 2

36

37

38

39

Rollover
Pass

To Port Bolivar



FY 2005
Gulf Intracoastal Waterway
Rollover Pass to Port Bolivar
& Channel to Port Bolivar - 3

Galveston Bay

Gulf
 of

 M
ex

ico

41

4243

Ferry

Port Bolivar

S.
H.

 87
Mars

h H
ab

ita
t

Lagoon

To
 High

 Isl
an

d

PA “A”



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Erosion Protection, NAO

Earnestine Brown, 409-766-3833

Place CCMDESCRIPTION OF
WORK

PUBLIC NOTICE

24,000 Linear FeetEST. QUANTITY

TYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

1st Qtr 05OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

2nd Qtr 05START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD
Placement Areas to be Coordinated

Erosion Protection is Dependent on Available Funding

Work Orders will be Issued as Funds Permit.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Erosion Protection, Bastrop Bayou 
to Matagorda Bay (IDQ)

Boggy
Bayou

Gulf of Mexico

102E

102C
103 102B104

104A104B

105

106

108

109

3

110

112A

113
114

115
116

Baxter Island PA

108
A

111

112B
112C

Matagorda

Matagorda Bay

Matagorda Bay

Colorado
River



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

State of Texas, Texas Department of Transportation

GIWW
Brazos River to Boggy Bayou

Earnestine Brown, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

1st Qtr 05OPEN BIDS

2-3 YearsHISTORICAL FREQUENCY

2001LAST DREDGED

2nd Qtr 05START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

89-102 D C

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Brazos River to Boggy Bayou

Gulf of Mexico

Brazos
River

89

90
91

92

98

99

102-A

102D

9394A

95A

96B

96A

95B
Cedar L

akes

Caney
Creek

97

100

101-A

Boggy Bayou

101



Earnestine
Brown-Roach
409-766-3833





Operations Division, Navigation Branch
409-766-3998 cynthia.r.burke@swg02.usace.army.mil 

POC for:

Texas City Channel
Corpus Christi Ship Channel & Tributaries

Double Bayou
Cedar Bayou

Trinity River & Tributaries
Clear Creek & Clear Lake

Dickinson Bayou
Packery Channel





MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
La Quinta Channel & Turning Basin

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

NUEC-NW-1PUBLIC NOTICE

1,700,000EST. QUANTITY

PipelineTYPE OF DREDGE

9-Apr-04ADVERTISE DATE

11-May-04OPEN BIDS

4 yearsHISTORICAL FREQUENCY

2000LAST DREDGED

15-Jun-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

13 UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Corpus Christi Ship Channel
La Quinta Channel & Turning Basin
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MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
Inner Basin to LaQuinta Junction

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

NUEC-NW-1PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

25-May-04ADVERTISE DATE

24-Jun-04OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

29-Jul-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA 2, 7 C,PC

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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FY 2004
Corpus Christi Ship Channel
Inner Basin to La Quinta Junction



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
LaQuinta Junction to Beacon 82

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

NUEC-NW-1PUBLIC NOTICE

2,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

3rd Qtr 05ADVERTISE DATE

3rd Qtr 05OPEN BIDS

4 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

4th Qtr 05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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Corpus Christi Ship Channel
La Quinta Junction to Beacon ’82’

P.A. 7



Cindy Burke
409-766-3998





Operations Division, Navigation Branch
409-766-3052 frank.t.garcia@swg02.usace.army.mil 

POC for:

Sabine -Neches Waterway & Tributaries
Galveston Harbor & Channel

Houston Ship Channel
Bayport Ship Channel

Barbours Terminal
Green's Bayou





MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Sims Bayou to Turning Basin & Turning Basin

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,200,000EST. QUANTITY

PipelineTYPE OF DREDGE

9-Dec-03ADVERTISE DATE

7-Jan-04OPEN BIDS

5 yearsHISTORICAL FREQUENCY

2001LAST DREDGED

2-Feb-04START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

House Tract UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Houston Ship Channel
Sims Bayou to Main Turning Basin
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F
ilt

er
 B

ed

G
le

n
d

al
e 

P
A

H
o

u
se

-S
tim

so
n

Tr
ac

ts Clinton

T
ex

ac
o 

T
ra

ct

(P
ro

po
se

d)



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAYS
Neches River Upper Reach - Placement Area Construction

Frank Garcia, 409-766-3052

Levee ConstructionDESCRIPTION OF
WORK

PUBLIC NOTICE

300,000EST. QUANTITY

TYPE OF DREDGE

22-Dec-03ADVERTISE DATE

22-Jan-04OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

19-Feb-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

25, 27-B UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Sabine - Neches Waterway
Neches River – Upper Reach 
Placement Area Construction
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MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BARBOURS TERMINAL SHIP CHANNEL
Main Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

600,000EST. QUANTITY

PipelineTYPE OF DREDGE

17-Feb-04ADVERTISE DATE

18-Mar-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

28-Apr-04START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Spilman Island UC Placement Area to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Barbours Terminal Channel

FY 2004
Barbours
Barbours Terminal Channel

Spilmans Island
Placement Area

Alexander Island



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAYS
Outer Bar and Bank Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,000,000EST. QUANTITY

HopperTYPE OF DREDGE

15-Mar-04ADVERTISE DATE

14-Apr-04OPEN BIDS

1 yearHISTORICAL FREQUENCY

2003LAST DREDGED

4-Jun-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 thru 4 OW Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area No. 1

Placement Area No. 2

Placement Area No. 3

Placement Area No. 4
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FY 2004
Sabine - Neches Waterway
Outer Bar Channel and
Sabine Bank Channel

Limit
of

Dredging



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAYS
Neches River Upper Reach

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

6-Apr-04ADVERTISE DATE

5-May-04OPEN BIDS

9 yearsHISTORICAL FREQUENCY

1995LAST DREDGED

2-Jun-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

24, 25, 27B UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Sabine - Neches Waterway
Neches River – Upper Reach
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MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Peggy Lake Rehabilitation

Frank Garcia, 409-766-3052

Levee RehabilitationDESCRIPTION OF
WORK

PUBLIC NOTICE

500,000EST. QUANTITY

TYPE OF DREDGE

20-Apr-04ADVERTISE DATE

20-May-04OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

29-Jun-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Houston Ship Channel
Rehab Peggy Lake PA

Houston

Lost Lake

Peggy Lake

Spillmans
Island

Alexander
Island



MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BAYPORT SHIP CHANNEL
Entrance Channel & Flare

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

6-May-04ADVERTISE DATE

8-Jun-04OPEN BIDS

1.5 YearsHISTORICAL FREQUENCY

2002LAST DREDGED

20-Jul-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

14, 15 UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Bayport Ship Channel PA #13

PA #15

PA #14

PA #16

PA #12

FY 2004
Bayport Ship Channel
Bayport Main Channel and Flare
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MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON / GALVESTON NAVIGATION CHANNEL
Offshore, Jetty and Entrance Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

5,000,000EST. QUANTITY

HopperTYPE OF DREDGE

8-Jun-04ADVERTISE DATE

8-Jul-04OPEN BIDS

3 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

20-Aug-04START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
H.G.N.C
Jetty & Entrance Channel
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MAINTENANCE DREDGING -- FY 2004

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON / GALVESTON NAVIGATION CHANNEL
Upper Bay - Redfish Reef to Morgan's Point

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

4,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

8-Jul-04ADVERTISE DATE

10-Aug-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

21-Sep-04START WORK

7 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Mid-Bay Marsh BU Placement Areas to be Coordinated

Spillman Island UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
H.G.N.C
Redfish Reef to
Morgan’s Point

Barbours
Terminal

Atkinson Island Marsh

Cell 14

Cell 15

Mid-Bay Marsh

Bayport Channel

Redfish
Reef



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Neches River Lower Reach & Sabine-Neches Canal, Section 'B'

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

1st Qtr 05OPEN BIDS

2.5 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 05START WORK

7 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

8, 11, 12, 13 UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2004
Sabine - Neches Waterway
Neches River – Lower Reach &
Sabine-Neches Canal

12

13
14

15
15A

16
17

18

19
20

2122

23

24

25

26

27A
27B

Beaumont

Port Arthur

Port Neches

Neederland
Groves

Higgins
Approximate Limits

of Dredging



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Sabine-Neches Canal

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

3,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

1st Qtr 05OPEN BIDS

3 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

2nd Qtr 05START WORK

8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

 8, 11 UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Port  Arthur

Sa
bin

e  
 

La
ke

Placement Area
No. 9 Placement Area

No. 8

Placement Area
No. 11

Placement Area
No. 12

FY 2005
Sabine-Neches Waterway
Sabine-Neches Canal



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Greens Bayou to Sims Bayou

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

1st Qtr 05OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

1st Qtr 05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

East Clinton and Rosa
Allen

UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Houston Ship Channel
Greens Bayou to Sims Bayou

Deer Park

Houston

West Jones

GreensGreens Bayou

Sims Bayou

Rosa Allen

Clinton

East Jones

House-Stimson

Glendale

Filter Bed



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Port Arthur Canal, Junction Area, and Turning Basins

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

4,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

3 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 05START WORK

7 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

8 UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area
No. 9 Placement Area

No. 8

Port Arthur

Sa
bi

ne
 

La
ke

Port Arthur
Turning Basins

To Sabine Pass

FY 2005
Sabine - Neches Waterway
Port Arthur Canal, Turning Basins and 
Junction Area



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON / GALVESTON NAVIGATION CHANNEL
Lower Bay - Bolivar Roads to Redfish Reef

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

2nd Qtr 05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Bolivar Marsh BU Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
H.G.N.C
Bolivar Roads to Redfish Reef

Gulf of Mexico

Galveston Bay

Pelican Is.

Texas City

Port
Bolivar

Galveston

Evia Is.

Bolivar
Marsh



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Sabine Pass Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

2nd Qtr 05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

5 UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Sabine

Sabine Pass

Gulf   of   Mexico

Placement Area No. 5

Placement Area No. 6

FY 2005
Sabine - Neches  Waterway
Sabine Pass Channel



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Glendale Levee Rehabilitation

Frank Garcia, 409-766-3052

Levee RehabilitationDESCRIPTION OF
WORK

PUBLIC NOTICE

500,000EST. QUANTITY

NATYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

3rd Qtr 05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Houston Ship Channel
Rehab Glendale PA

Houston Ship Channel

F
ilt

er
 B

ed

G
le

n
d

al
e 

P
A

H
o

u
se

-S
tim

so
n

Tr
ac

ts Clinton

T
ex

ac
o 

T
ra

ct

(P
ro

po
se

d)



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON / GALVESTON NAVIGATION CHANNEL
Upper Bayou

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

HISTORICAL FREQUENCY

1999LAST DREDGED

3rd Qtr 05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Loat Lake UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
H.G.N.C
Upper Bayou

Houston

Lost Lake

Goat Island
New Work
Restoration

Peggy Lake

Spillmans
Island

Alexander
Island



MAINTENANCE DREDGING -- FY 2005

2003 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Outer Bar and Bank Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

3,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 05ADVERTISE DATE

2nd Qtr 05OPEN BIDS

1 yearHISTORICAL FREQUENCY

2003LAST DREDGED

3rd Qtr 05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 - 4 OW

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area No. 1

Placement Area No. 2

Placement Area No. 3

Placement Area No. 4

Gulf
   o

f   M
exi

co

Sabine

FY 2005
Sabine - Neches Waterway
Outer Bar Channel and
Sabine Bank Channel

Limit
of

Dredging



Frank Garcia
409-766-3052


